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HA25 SwWepp

PLANTI NG AND | RRI GATI ON SAN RAFAEL, CA. 94901

(559) 445-6727

Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 5- 20. 0/ 38 I'N FRESNO COUNTY NEAR COALI NGA FROM GRANI TE CONSTRUCTI ON HADDADI N, HAI DAR $2,339,545 09/29/06 0%
06- 0E9904 1.6 KM SOUTH OF TUOLUWNE AVENUE P. 0. BOX 50085 505 N STREET $0 10/10/ 06 0%
OVERCROSSI NG TO 0.3 KM NORTH OF $0 0
DERRI CK AVENUE OVERCROSSI NG WATSONVI LLE, CA 95077 (559) 445-6720
ASPHALT CONCRETE PAVEMENT OVERLAY SUSPENDED
HMLA WPCP
06- FRE-33-62.5/69. 5 I'N FRESNO COUNTY TN MENDOTA AND LEE' S PAVING INC. BAINS, DEL $5, 890, 437 10/ 04/02 100%
06- 343534 Fl REBAUGH FROM 0.1 KM SOUTH OF BASS 1212 N. PLAZA DR 8530 W ROOSEVELT $5, 899, 047 10/ 18/ 02 98%
ACST- P033- (058) E AVENUE TO 0.4 NORTH OF MAI N CANAL AVE. $0 10/ 29/08 0
PO- 33 0- ( 8E) BRI DGE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) WDEN EXI STING HI GHWAY (559) 651-8314 OVER RUN
HA22 SWPPP
06- FRE-41-31. 1/31. 7 I'N FRESNO COUNTY TN FRESNO FROM 0.2 YEAGER SKANSKA, [NC. VENGONI,  MARK $7,173,904 06/28/04 0%
06- 419604 KM NORTH OF ALLUVI AL AVENUE P.O. BOX 87 2510 S. EAST AVE. $6, 743,671 07/ 12/ 04 0%
ACNH- P041- (097) E UNDERCROSSI NG TO FRI ANT ROAD #400 $122,466 11/24/06 0
-0 UNDERCROSSI NG RI VERSI DE, CA 92502- 0087 FRESNO, CA 93706
W DEN EXI STI NG HI GHWAY (559) 445-5595 PLANT EST
HB4N SWPPP SATI S
06-FRE-99-.7/7. 4 I'N FRESNO COUNTY TN AND NEAR F CT CONSTRUCTORS TNC WOODS, JOHN A $58, 374, 297 11/ 23705 45%
06- 350704 KI NGSBURG AND SELMA FROM ROUTE 99 AND 2100 GOODYEAR ROAD 505 N STREET $21, 305,266 12/ 13/ 05 370
ACNH- P099- (450) E 201 SEPARATION TO 1.5 KM NORTH OF FRESNO, CA 93721 $3, 011,988 08/ 06/ 07 °
BHPO- 99 4- (OEN) H FLORAL AVENUE UNDERCROSSI NG BENI Cl A CA 94510 (559) 445-6308
P099- 450- () W DEN AND REHABI LI TATE FREEVWAY (707) 742- 6000
HE13 SWPPP
06- FRE-99-12. 2/ 14. 5 I'N FRESNO COUNTY NEAR FONLER FROM 0.2 J. S. BRAR HADDADI N, HAI DAR $470,025 01/31/05 20%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 505 N STREET $395, 206 02/ 14/ 05 83%
ACST- P099- (482) E UNDERCRCSSI NG TO AMERI CAN AVENUE FRESNO, CA 93721 $33,195 09/ 15/09 0
P0-99 4-(2ES)T OVERCRGSSI NG CLOVI'S, CA 93611 (559) 445-6720
6206- 005- () H GHVAY PLANTI NG AND | RRI GATI ON
HB4 SWPPP
06- FRE-99-19. 8/24. 2 I'N FRESNO COUNTY N FRESNO FROM WATKI N & BORTOLUSSI SAM M, MOHAMVAD $1,478,530 05/21/01 86%
06- 404104 CALI FORNI A AVENUE OVERCROSSI NG TO 77 LARKSPUR ST. $1, 410,105 06/ 05/ 01 95%
ACNH- P099- (418) E NORTH FRESNO UNDERCROSSI NG FRESNO, CA 93721 $2,400 05/21/07 0
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- FRE- 99- 20. 2/ 27. 3 I'N FRESNO COUNTY I N FRESNO FROM W JAXON BAKER | NC SHERRI LL, OSCAR $2,265,995 08/10/06 80%
06- 0E2604 VENTURA AVENUE OVERCROSSI NG TO Bl LA P O BOX 994248 505 N STREET $1, 857,519 08/ 22/ 06 83%
JUNCTI ON OVERHEAD $0 11/08/06 0
ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 (559) 445-6726 11/ 13/ 06
(530) 241- 1086 COVPLETED
HA22 WPCP
06- FRE- 99-24. 2/ 26.7 I'N FRESNO COUNTY I N FRESNO FROM BELAI RE WEST LANDSCAPE, INC. SAM M, MOHAMVAD $882,547 06/17/03 93%
06- 453204 NORTH FRESNO UNDERCROSSI NG TO 0.1 KM P. O BOX 6270 $855, 786 06/ 27/ 03 96%
NORTH OF ASHLAN AVENUE OVERCRGCSSI NG FRESNO, CA 93721 $4,984 02/ 23/ 07 0
PLANTI NG AND | RRI GATI ON BUENA PARK, CA 90622 (559) 445-6727
HB32 SWPPP
06- FRE- 168-29. 3/0 I'N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI, MARK $250 04/18/06 0%
06- 0F8804 CULVERT REPAI R/ SLOPE STABILIZATION 5070 N SI XTH ST., STE 176 505 N STREET $0 05/ 24/ 06 0%
$0 07/14/06 °
FRESNO, CA 93710 (559) 445-5595
202. 02
06- FRE- 168-/4. 2 I'N FRESNO COUNTY | N FRESNO FROM GRANI TE CONSTRUCTI ON COMPANY SHERRI LL, OSCAR $2, 544,185 05/16/06 100%
06- 497504 CEDAR AVENUE RAMP UNDERCROSSING TO P O BOX 50085 505 N STREET $2,304,135 06/01/06 .0,
SHAW AVENUE UNDERCROSSI NG $0 10/ 27/ 06 0
CONSTRUCT MEDI AN BARRI ER WATSONVI LLE CA 95077 (559) 445-6726 10/ 30/ 06
(831)724- 1011 COMPLETED
HB1 SWPPP
06- FRE- 180-31.3/0 I'N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, | NC ALLRED, LARRY $96, 384 12/19/02 100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94,611 12/27/02 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON FRESNO, CA 93723 $0 03/ 16/ 06 °
FRESNO CA 93704 (559) 445-5004
OVER RUN
HA22 WPCP
06- FRE-198-14.9/26. 8 I'N FRESNO COUNTY NEAR HARRI' S RANCH LEE' S PAVI NG | NC. HADDADI N, HAI DAR $4, 295,585 11/29/05 100%
06- 497404 ABOUT 22 KM EAST COALI NGA AT ROUTE 5 1212 N. PLAZA DRI VE 505 N STREET $4,138,289 12/15/05 100%
ACST- X019- (019) N AND 198 SEPARATI ON FRESNO, CA 93721 $0 11/14/06 0
X0-19 0-(9N) CONSTRUCT TWO LOOP ON RAMP VI SALI A, CA 93291 (559) 445-6720 11/ 15/ 06
--0) COVPLETED

HB1 SWPPP
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KER- 14- 16. 2/ 26. 6 I'N KERN COUNTY I N AND NEAR MOJAVE AT GRANI TE CONSTRUCTI ON COMPANY BURFORD, JI M $46, 787,913 01/ 24/ 06 39%
06- 408404 VARI QUS LOCATI ONS P. O BOX 5127 POBX 2548 $26, 308,219 02/ 02/ 06 56%
W DEN H GHWAY $3,260,870 11/13/07 0
BAKERSFI ELD, CA. 93388-5127 (661) 824-0260
HE13 SWPPP
HE13
06- KER-41-/5 I'N SAN LU S OBl SPO, KERN AND KI NG KIEW T PACI FI C CO $31,562,425 10/ 04/06 0%
06- 38294 COUNTI ES AT VARI QUS LOCATI ONS P O BOX 1769 $0 10/19/06 0%
ACNH- PO41- (102) E REALI GN HI GHWAY AND REPLACE BRI DGE $0 0
--() VANCOUVER WA 98668
(360) 693- 1478
HA22 SWPPP
06- KER- 43-33.5/34. 6 I'N KERN COUNTY NEAR WASCO AT POND CRI FFI TH COVPANY PETER MULLALY $214,973 05/23/05 100%
06- 410304 RCAD AND AT SCHUSTER ROAD P. 0. BOX 70157 805 SOUTH LEXI NGTON $218, 628 06/ 01/ 05 100%
ACST- P043- (031) E MODI FY | NTERSECTI ONS STREET $0 03/29/06 0
P0- 43 0- (1E) BAKERSFI ELD, CA 93387 DELANO, CA 93215
--0) (661) 720-0971
HB1 WPCP
06- KER- 46-30.5/0 I'N KERN COUNTY IN LOST HILLS AT LOST GRI FFI TH COMPANY AMARJI T DHALI WAL $452,254 09/ 25/ 06 0%
06- 0A0604 H LLS AND WOODWARD STREETS P.O BOX 70157 805 S. LEXI NGTON ST. $0 10/03/06 0%
| NSTALL SI GNALS $0 0
BAKERSFI ELD, CA 93387-0157 (661) 720-0972
HB1 WPCP
06- KER- 58-46. 0/ 51. 6 I'N KERN COUNTY I N AND NEAR CRI FFI TH COVPANY H SHAM ALNATOUR $7,917,031 07/28/05 100%
06- 0E4504 BAKERSFI ELD FROM LONE QAK DRI VE TO P. O BOX 70157 P. O BOX 81197 $7,407,871 08/ 04/05 100%
ACNH- PO58- (100) E FRUI TVALE AVENUE BAKERSFI ELD, CA. 93380 $0 10/ 24/05 0
--0) ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA. 93387 (661) 859-2428
OVER RUN
HA22 WPCP
06- KER- 58-55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON H SHAM ALNATOUR $981,092 07/20/06 55%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET 23135 BETTY ROAD P. O BOX 81197 $574,191 08/ 07/ 06 59
ACST- P058- (102) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT $178,384 02/ 02/ 07 0
PO- 58 1-(2E) VERNON AVENUE UNDERCRO PERRIS , CA. 92570 (661) 859-2428
--0) PLANTI NG AND | RRI GATI ON

SWPPP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-58-67.0/77. 3 I'N KERN COUNTY NEAR EDI SON FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY PETER MULLALY $9, 373,409 06/23/06 48%
06- 463604 KM WEST OF CALI ENTE CREEK BRI DCGE TO 18851 JAMES RD. 805 S. LEXI NGTON ST. $2,590,367 07/12/06 270
ACNH P0O58- (101) E 0.3 KM EAST OF CALI ENTE ROAD $0 02/22/07 0
--() COLD PLANE ASPHALT CONCRETE BAKERSFI ELD, CA 93308 (661) 720-0971
SUSPENDED
HA22 SWPPP
06- KER- 58- 136. 4/ 143. 8 I'N KERN COUNTY NEAR BORON FROM VST GRANI TE CONSTRUCTI ON COMPANY BURFORD, JAMES D $697, 498 05/ 23/ 05 100%
06- 480004 BORON ROAD OVERCROSSI NG TO KERN AND P O BOX 50085 POBX 81197 $720,115 06/06/05 0.
SAN BERNARDI NO COUNTY LI NE BAKERSFI ELD, CA 93380 $0 10/ 05/ 05 0
RESURFACE ASPHALT CONCRETE WATSONVI LLE CA 95077 (661) 859-2421
(831) 724- 1011
HA22 WPCP
06- KER-99-2. 7/ 13. 4 I'N KERN COUNTY NEAR VWHEELER RI DGE MODERN ALLOYS, | NC. H SHAM ALNATOUR $5, 264,399 05/ 10/ 06 75%
06- 0A8604 FROM ROUTE 166 AND 99 SEPARATION TO 11172 WESTERN AVENUE P. O BOX 81197 $3,579,957 05/23/06 68%
BEAR MOUNTAI N BOULEVARD OVERCROSSI NG $1, 202,144 01/ 12/ 07 °
CONSTRUCT MEDI AN BARRI ER STANTON, CA. 90680 (661) 859-2428
HB1 SWPPP
06- KER-99-24.7/27.1 I'N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2,674,226 08/ 04/ 06 14%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO @G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $7,641 08/ 22/ 06 0%
ACNH- P099- (479) E AVENUE UNDERCRGCSSI NG $7,641 10/ 08/ 09 0
--0) PLANTI NG AND | RRI GATI ON PERRI S, CA 92570 (661) 720-0971
HA25 SWPPP
06- KER-99-48. 7/57. 1 I'N KERN COUNTY | N AND NEAR DELANO W NDSOR FUEL COVPANY PETER MULLALY $2, 442,467 04/06/05 100%
06- 0C1204 FROM 1.0 KM SOUTH OF SHERWOOD AVENUE PO BOX 38 805 S. LEXI NGTON ST. $2, 275,384 04/ 14/ 05 .
OVERCROSSI NG TO 0.8 KM SQUTH OF DELANO CA 93215 $100 02/ 10/ 07 °
TULARE COUNTY LI NE W NDSCR CA 95492- 0038 (661) 588-4548
H GHWAY OVERLAY
HMLA WPCP
06- KER-119-18.1/0 I'N KERN COUNTY ABOUT 12 KM WEST OF GRI FFI TH COVPANY AVARJI T DHALI WAL $462, 684 08/ 24/ 06 0%
06- 0A6604 OLD RI VER AT ROUTE 119 AND 43 P.O BOX 70157 805 S. LEXI NGTON ST. $0 08/31/06

HB1 WPCP

I NSTALL SI GNALS

BAKERSFI ELD, CA 93387-

(661) 720-0972

$0

0%
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER-178-4.5/4.6 I'N KERN COUNTY | N BAKERSFI ELD AT CGRANI TE CONSTRUCTI ON COVPANY  HI SHAM ALNATOUR $571, 115 02/25/05 100%
06- 388804 MOUNT VERNON OVERCROSSI NG P. 0. BOX 5127 P. 0. BOX 81197 $592,395 03/07/05 0.
ACST- P178- (057) E W DEN EASTBOUND OFF RAMP BAKERSFI ELD, CA. 93380 $0 04/21/06 0
P1-78 0- (7E) BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) PLANT EST
HB1 SWPPP SATI S
06- KER- 178-7.5/13. 4 I'N KERN COUNTY | N BAKERSFI ELD FROM CGRANI TE CONSTRUCTI ON COMPANY HI SHAM ALNATOUR $7,964,916 01/05/06 100%
06- 422304 0.2 KM WEST OF MORNING DRIVE TO 3.0 P.QO BOX 5127 P. O BOX 81197 $8, 094, 349 01/19/06 93%
ACST- P178- (058) E KM EAST OF COTTONWOOD CREEK $253,495 12/01/06 0
P1-78 0-(8E) W DEN AND RESURFACE ROADWAY BAKERSFI ELD, CA. 93388 (661) 859-2428
--0) OVER RUN
HA22 SWPPP
06- KER-178-13.7/0 I'N KERN COUNTY NEAR BAKERSI FLED AT PETERSON CHASE GENERAL ENG NEEJI M BURFORD $622,284 05/25/06 80%
06- 483304 SI DEHI LL VI ADUC 1792 KAl SER AVENUE $605, 744 06/ 06/ 06 97%
REPLACE GUARD RAIL W TH CONCRETE $151, 702 12/06/06 0
I RVINE, CA. 92614 (661) 859-2421
HB1 WPCP
06- KIN-33-12.5/17.1 I'N KI NGS AND KERN COUNTI ES I N AND GRANI TE CONSTRUCTI ON COVPANY AMARJI T DHALI WAL $1, 360, 710 09/ 25/ 06 0%
06- 0F4304 NEAR AVENAL AND MARI COPA AT VARI OUS 2716 GRANI TE CT. 805 S. LEXI NGTON ST. $0 10/ 02/ 06 0%
LOCATI ONS $0 °
RUBBERI ZED ASPHALT CONCRETE OVERLAY FRESNO, CA 93706 (661) 720-0972
SUSPENDED
HML WPCP
06- KI N-41-15. 5/ 20 I'N KINGS COUNTY I N AND NEAR KETTLEMAN GARCI A PAVI NG MEJI A, HUGO $460, 265 09/12/06 100%
06- 00204 CI TY FROM 1.3 KM SOUTH OF ROUTE 41 2951 SOUTH ELM 8530 W ROOSEVELT $462, 924 09/ 22/ 06 820;
AND 5 SEPARATION TO 6.0 KM NORTH OF AVE. $0 10/31/06 0
ROUTE 41 AND 5 SEPARA FRESNO, CA 93706
RESURFACE ASPHALT CONCRETE (559) 651-8313 OVER RUN
HA22 WPCP
06- KIN-41-36.7/0 I'N KINGS COUNTY NEAR LEMOORE FROM 0.4 W JAXON BAKER ROVANI , HANI $910,989 07/13/06 93%
06- 479204 KM SOQUTH OF JERSEY AVENUE TO 0.5 KM P. O, BOX 994248 8530 W ROOSEVELT $772,621 07/ 24/ 06 81%
NORTH OF JERSEY AVENUE AVE. $434 11/ 29/ 06 0
LEFT TURN LANE AND LI GHTI NG REDDI NG, CA 96099- 4248
(559) 651-8315 SUSPENDED

HB1 WPCP
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Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- KIN-41-39.8/42.1 I'N KINGS COUNTY I N AND NEAR LEMOORE J. S. BRAR COVPANY JOANSON, T CHRI' S $439, 067 06/30/03 100%
06- 467904 AT VARI OUS LOCATI ONS 2779 BULLARD AVENUE 505 N STREET $425,719  07/11/03 .0,
PLANTI NG AND | RRI GATI ON FRESNO, CA 93721 $0 12/12/05 0
CLOVI S, CA 93611-9202 (559) 445-6727
HB32 WPCP
06- KIN-198-7.2/9.4 I'N KINGS COUNTY I N AND NEAR LEMOORE GRANI TE CONSTRUCTI ON CO. ROVANI , HANI $469,920 09/12/06 100%
06- 060304 FROM SOUTH ROSSI OVERHEAD TO 19TH 2716 GRAI NTE COURT 8530 W ROOSEVELT $511,583 09/ 20/ 06 100%
AVENUE AVE. $0 11/16/06 0
RESURFACE ASPHALT CONCRETE FRESNO, CA 93706 11/ 17/ 06
(559) 651-8315 COVPLETED
HA22 WPCP
06- KI N-198-10. 6/ 14. 7 I'N KINGS COUNTY I N AND NEAR LEMOORE W JAXON BAKER ROVANI , HANI $2,392,048 09/25/06 12%
06- 0A8904 FROM 18TH AVENUE OVERCROSSI NG TO 14THP. O BOX 994248 8530 W ROOSEVELT $427,924 10/ 02/ 06 18%
ACST- P198- (049) E AVENUE UNDERCROSSI NG AVE. $411,829 07/27/07 °
G P1-98 0- (9E) CONSTRUCT MEDI AN BARRI ER REDDI NG, CA 96099- 4248
-0 (559) 651-8315
HB1 SWPPP
06- MAD-99-9.1/9.8 I'N MADERA COUNTY | N MADERA FROM 1.0 GRANI TE CONSTRUCTI ON COMPANY MENGONI, MARK $5, 871,126 10/ 03/06 9%
06- 407204 KM SOUTH OF SOUTH MADERA P O BOX 50085 505 N STREET $46, 015 10/11/06 1
NH- -( ) OVERCROSSI NG TO 0.8 KM SOQUTH OF $46,015 07/17/07 0
--0) ROUTE 99 AND 145 SEPARATI ON WATSONVI LLE CA 95077 (559) 445-5595
MCDI FY | NTERCHANGE (831) 724- 1011
HB4C SWPPP
06- TUL-63-19.8/30.1 I'N TULARE COUNTY | N AND NEAR OROSI LEE' S PAVING | NC. MEJI A, HUGO $3,659,473 05/19/05 100%
06- 448004 AND CUTLER FROM 2.8 KM SOUTH OF 1212 N. PLAZA DRI VE 8530 W ROCSEVELT $3,410,335 06/08/05 .0,
ACST- P063- (019) E NORTH JUNCTI ON ROUTE 201 TO THE AVE. $0 12/ 07/ 05 0
P0- 63 0- (9E) FRESNO AND TULARE COUNTY LI NE VI SALI A, CA 93291 VI SALI A, CA 93291
--0) RESURFACE ASPHALT CONCRETE (559) 651-8313
HA22 WPCP
06- TUL-99-12.1/13.1 I'N TULARE COUNTY I N PI XLEY FROM 0.3 WATKINS & BORTOLUSSI PETER MULLAY $560, 426 11/15/05 27%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSING 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $470,573 12/ 02/ 05 84%
ACST- P099- (489) E TO 0.3 KM NORTH OF AVENUE 100 $2,521 05/20/09 °



State of California Department of Transportation Page 7

Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- TUL-99-17.8/0 N TULARE AND FRESNO COUNTI ES AT TDS ENG NEERI NG SHELLEY MAGGARD $434, 475 06/ 23/ 06 0%
06- 484404 VARI QUS LOCATI ONS 2899 AGOURA ROAD, STE 171 8530 W ROOSEVELT AVE $0 07/05/06 0%
OTS- 000C- (283) I NSTALL CHANGEABLE MESSAGE SI GNS $0 0
--() WEST LAKE VI LLAGE, CA 91361 (559) 651-8319
HB4N WPCP
06- TUL- 99- 25. 3/ 26. 3 I'N TULARE COUNTY I N AND NEAR TULARE FCl SHELLEY MAGGARD $2, 793,552 03/10/06 0%
06- 490204 FROM 0.3 KM SOUTH OF AVENUE 200 1650 DOCKERY AVENUE 8530 W ROOSEVELT AVE $2,957,639 03/24/06 0%
OVERCROSSI NG TO 0.4 KM NORTH COF $900 11/23/07 0
Al RPORT OVERCROSSI NG SELMA CA 93662 (559) 651-8319
REMOVE BRI DGE AND OFF RAMP PLANT EST
HA21 SWPPP SATI S
06- TUL- 99-28. 3/29.9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTCLUSSI DAVI D ONTI VEROS $2, 113,872 01/19/06 20%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $1, 651,438 01/26/06 78%
ACNH- P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH COF $2,855 02/13/09 0
--0) CROSS AVENUE OVERCROSSI NG SAN RAFAEL, CA 94901-4886 (559) 651-8316
PLANTI NG AND | RRI GATI ON
HA25 SWPPP
06- TUL- 99-43.4/45.7 I'N TULARE COUNTY IN VI SALI A FROM 0.1 APEX FENCE CO DAVI D ONTI VERCS $971,356 07/18/06 98%
06- 0C0704 KM SOQUTH OF AVENUE 328 OVERCROSSI NG PO BOX 545 8530 W ROOSEVELT AVE $1, 012,269 08/01/06 98%
ACST- P099- (504) E TO THE CROSS CREEK BRI DGE $554, 984 11/ 20/ 06 °
G P0-99 5- (4E) I NSTALL MEDI AN BARRI ER ANDERSON, CA 96007 (559) 651-8321
--()
HB1 SWPPP
06- TUL-99-/33.2 I'N TULARE COUNTY AT VARI QUS LOCATI ONS GRI FFI TH COVPANY AVARJI T DHALI WAL $1,553,663 09/11/06 100%
06- 00404 FROM THE COUNTY LI NE ROAD P. O BOX 70157 805 S. LEXI NGTON $1, 457,720 09/19/06 100%
OVERCROSSI NG TO 0.5 KM SOQUTH OF $0 10/ 26/ 06 0
AVENUE 264 BAKERSFI ELD, CA 93387-0157 (661) 720-0972 11/ 01/ 06
RESURFACE ASPHALT CONCRETE COVWPLETED
HA22 WPCP
06- TUL-137-15.0/15.9 I'N TULARE COUNTY I N TULARE AT SOUTH ELEE' S PAVI NG DAVI D ONTI VERCS $982, 728 06/ 27/ 06 0%
06- 39374 STREET AND AT 0 STREET 1212 N. PLAZA DRI VE 8530 W ROOCSEVELT AVE $0 07/12/06 0%
MODI FY S| GNALS $0 °
VI SALI A CA 93291 (559) 651-8321

HB4N WPCP
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Statement of Ongoing Contractsasof 11/20/06 12/ 01/ 06
District 06
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
06- TUL-198-15.1/21.5 I'N TULARE AND FRESNO COUNTI ES AT WESTERN STATES SURFACI NG, | NC SHELLEY MAGGARD $1,143,633 10/31/05 100%
06- 0C6004 VARI QUS LOCATI ONS PO BOX 4770 8530 W ROOSEVELT AVE $1, 084,334 11/14/05 100%
SEAL COAT $0 06/26/07 0
MODESTO CA 95352 (559) 651-8319
OVER RUN
HML WPCP
06- TUL- 198-19. 8/0 I'N TULARE COUNTY NEAR VI SALI A AT MADCO ELECTRI C I NC SHELLEY MAGGARD $310, 136 06/ 28/ 06 13%
06- 483204 ROUTE 198 AND 245 SEPARATI ON 2135 E FRONT ST 8530 W ROOSEVELT AVE $91, 607 07/12/06 30%
SI GNAL LI GHTS $91, 607 01/10/ 07 0
SELMA CA 93662 (559) 651-8319
HB4N WPCP
Totals: Authorized Final Amt: $230, 227, 808 Completed to Date: $112, 761,195  work ThisMonth: $9, 340, 513




Cnty Rt Pm
06- FRE- 5- 20. 0/ 38

06- FRE- 33- 62. 5/ 69.
06- FRE-41- 31. 1/ 31.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 19. 8/ 24.
06- FRE- 99- 20. 2/ 27.
06- FRE- 99- 24. 2/ 26.
06- FRE-99-.7/7. 4
06- FRE- 168-29. 3/0
06- FRE- 168-/4. 2
06- FRE- 180-31. 3/0
06- FRE- 198- 14. 9/ 26. 8
06- KER- 14- 16. 2/ 26. 6
06- KER-41-/5

06- KER- 43-33.5/34.6
06- KER- 46- 30. 5/ 0

06- KER- 58-46. 0/ 51. 6
06- KER- 58-67. 0/ 77. 3
06- KER- 58- 136. 4/ 143. 8
06- KER- 58- 55. 7/ 56. 6
06- KER-99-2. 7/ 13. 4
06- KER-99-24.7/27.1

N W N OO

Statement of Ongoing Contracts - Index

Contract

06- 0E9904
06- 343534
06- 419604
06- 458604
06- 404104
06- 0E2604
06- 453204
06- 350704
06- OF8804
06- 497504
06- 478904
06- 497404
06- 408404
06- 38294
06- 410304
06- 0A0604
06- OE4504
06- 463604
06- 480004
06- 0A5104
06- 0A8604
06- 451604

Page
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Cnty Rt Pm

06- KER-99-48. 7/57.1
06- KER-119-18.1/0
06- KER-178-13.7/0

06- KER- 178- 4.
06- KER- 178- 7.
06- KI N- 33- 12.
06- KI N-41- 15.
06- KI N- 41- 36.
06- KI N-41- 39.
06- KI N- 198- 7.
06- KI N-198-10. 6/ 14. 7

5/4.6
5/ 13.
5/ 17.
5/ 20
710

8/ 42.
2/9.4

06- MAD-99-9.1/9.8
06- TUL- 63- 19. 8/ 30.
06- TUL-99-12. 1/ 13.
06- TUL-99-17.8/0
06- TUL- 99- 25. 3/ 26.
06- TUL- 99- 28. 3/ 29.
06- TUL- 99- 43. 4/ 45.
06- TUL-99-/33. 2

06- TUL- 137-15. 0/ 15.9
06- TUL-198-15.1/21.5

06- TUL- 198-19.8/0

4
1

1

©

Statement of Ongoing Contracts - Index

Contract

06- 0C1204
06- 0A6604
06- 483304
06- 388804
06- 422304
06- OF4304
06- 0Q0204
06- 479204
06- 467904
06- 0Q0304
06- 0A8904
06- 407204
06- 448004
06- 479004
06- 484404
06- 490204
06- 431604
06- 0C0704
06- 0Q0404
06- 3937U4
06- 0C6004
06- 483204

Page
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District
Federal Aid
- E-
-S-
- SH

District Total:

06

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHVWAY

Bid + CCO
$126, 538, 820
$27, 971, 446
$75, 283, 067
$434, 475
$230, 227, 808

Work Comp
$41, 162, 373
$25, 233, 204
$46, 365, 618

$0
$112, 761, 195

Statement of Ongoing Contracts -Summary

Digtrict Work Completed ThisPeriod
06 $11, 129, 348
$11, 129, 348

Work completed this Period:



	06

